



CONTRACT MODIFICATION


Date: January 08, 2024
Contract #: UCPJMU6512
Service: Customer Relationship Management System
Modification #: Four
Issued By: James Madison University Ph: 540-568-3137
Colleen Johnson, Lead Commodity Contract Officer &
Project Manager Fx: 540-568-7935
Contractor: Huron Consulting Services
Attn: Vince Salvato
550 W. Van Buren Street
Chicago, IL 60607
Contract Administrator: Robin Bryan, Information Technology

Description of Modification Notice:

The attached Huron Change Order, dated December 14, 2023, hereby modifies UCPJMU6512 Negotiation Summary Attachment A Statement of Work for the referenced narrative and pricing sections.

Except as provided herein, all terms and conditions of Contract Number UCPJMU6512, remain unchanged and in full force and effect.


Huron Consulting Services

DocuSigned by:
By: 
85A1296BB0F24B4...
Vince Salvato

Name (print) *1/22/2024*
Managing Director

Title *Date Signed*

James Madison University

By: 
Colleen Johnson, CUPO

Name (print) *1/8/2024*
Lead Commodity Contract Officer & Project Manager

Title *Date Signed*

December 14, 2023

James Madison University

800 South Main Street

Harrisonburg, VA 22807

This Change Order ("Change Order"), effective as of the last date of signature below, describes changes to ATTACHMENT A - Statement of Work #1 (the "SOW"), signed January 24, 2023, entered by and between Huron Consulting Services LLC ("Consultant") and James Madison University ("University"), entered pursuant to that certain Consulting Services Agreement, effective January 25, 2023 ("Agreement").

This Change Order incorporates the additional time, scope, and budget required to complete the Admissions Workstream in current timeline for sub-section "Workstream 4: Admissions" of the SOW. The SOW is amended as follows:

Amended Section: Fees and Expenses:

Edit Section From:

PHASE	ESTIMATE
Workstream 1: Enterprise-wide Functionality	\$1,327,140
Workstream 2: Advising	\$723,590.00
Workstream 3: Advancement	\$2,818,399
Workstream 4: Admissions	\$780,660
	\$5,649,790

Edit Section To:

PHASE	ESTIMATE
Workstream 1: Enterprise-wide Functionality	\$1,301,765
Workstream 2: Advising	\$748,965
Workstream 3: Advancement	\$2,818,399
Workstream 4: Admissions	\$780,660
	\$5,649,790

This is a zero dollar change order to shift cost across workstreams. \$25,375 was shifted from the Enterprise-Wide Functionality workstream to the Advising workstream, to coverage the overage billed during the development and release phases of Workstream 2.

Section From:

New Resource Plan (11/2/23)				
Worskstream	Role	Remote Rate	Hours	Cost
Enterprise	Engagement Director	\$305	400	\$122,000
Enterprise	Program Manager	\$285	1018.94	\$290,398
Enterprise	Marketing Architect	\$305	176	\$53,680
Enterprise	Marketing Solution Architect	\$285	480	\$136,800
Enterprise	Marketing Developer	\$65	280	\$18,200
Enterprise	Marketing Analyst	\$230	320	\$73,600
Enterprise	Assessment Solution Architect	\$305	256.5	\$78,233
Enterprise	Assessment Business Analyst	\$285	302	\$86,070
Student Success	Engagement Lead	\$305	118	\$35,990
Student Success	Project Manager	\$285	520	\$148,200
Student Success	Solution Architect	\$305	824	\$251,320
Student Success	Business Analyst	\$230	976	\$224,480
Student Success	BA/QA/Tester	\$60	780	\$46,800
Student Success	Business Analyst	\$60	280	\$16,800
Admissions	Engagement Lead	\$305	100	\$30,500
Admissions	Solution Architect	\$305	880	\$268,400
Admissions	Project Manager	\$285	400	\$114,000
Admissions	Business Analyst	\$230	740	\$170,200
Admissions	Technical Lead	\$230	400	\$92,000
Admissions	Developer	\$75	520	\$39,000
Admissions	Business Analyst	\$65	1024.00	\$66,560
Advancement	Engagement Lead	\$305	360	\$109,800
Advancement	Project Manager	\$285	1640	\$467,400
Advancement	Solution Architect	\$285	1144.91	\$326,299
Advancement	Technical Architect	\$305	1088.8525	\$332,100
Advancement	Technical Architect	\$95	1440	\$136,800
Advancement	Business Analyst	\$230	2400	\$552,000
Advancement	Business Analyst	\$230	520	\$119,600
Advancement	Developer	\$65	1600	\$104,000
Advancement	Developer	\$60	240	\$14,400
Advancement	Business Analyst	\$210	480	\$100,800
Advancement	Developer	\$60	960	\$57,600
Advancement	Technical Lead	\$75	1200	\$90,000
Advancement	Developer	\$60	960	\$57,600
Advancement	Quality Assurance	\$60	2400	\$144,000
Advancement	CRM-A Architect	\$285	400	\$114,000
Advancement	CRM-A Associate	\$230	400	\$92,000
Advancement	Affinaquest SME Pool	\$225	0	\$0
Integration	Solution Architect	\$285	630.50	\$179,693
Integration	Integration Tech Architect (Dev Manager)-Boomi	\$65	728.00	\$47,320
Integration	Integration Developer-Boomi	\$65	2218.23	\$144,185
Integration	Developer	\$65	523.49	\$34,027
Integration	Quality Assurance	\$65	968.23	\$62,935
				\$5,649,790

Edit Section To:

New Resource Plan (12.14.23)				
Worsktream	Role	Remote Rate	Hours	Cost
Enterprise	Engagement Director	\$305	400	\$122,000
Enterprise	Program Manager	\$285	1018.94	\$290,398
Enterprise	Marketing Architect	\$305	92.8033	\$28,305
Enterprise	Marketing Solution Architect	\$285	480	\$136,800
Enterprise	Marketing Developer	\$65	280	\$18,200
Enterprise	Marketing Analyst	\$230	320	\$73,600
Enterprise	Assessment Solution Architect	\$305	256.5	\$78,233
Enterprise	Assessment Business Analyst	\$285	302	\$86,070
Student Success	Engagement Lead	\$305	135	\$41,175.00
Student Success	Project Manager	\$285	520	\$148,200.00
Student Success	Solution Architect	\$305	854	\$260,470.00
Student Success	Business Analyst	\$230	1024	\$235,520.00
Student Success	BA/QA/Tester	\$60	780	\$46,800.00
Student Success	Business Analyst	\$60	280	\$16,800.00
Admissions	Engagement Lead	\$305	100	\$30,500
Admissions	Solution Architect	\$305	880	\$268,400
Admissions	Project Manager	\$285	400	\$114,000
Admissions	Business Analyst	\$230	740	\$170,200
Admissions	Technical Lead	\$230	400	\$92,000
Admissions	Developer	\$75	520	\$39,000
Admissions	Business Analyst	\$65	1024	\$66,560
Advancement	Engagement Lead	\$305	360	\$109,800
Advancement	Project Manager	\$285	1640	\$467,400
Advancement	Solution Architect	\$285	1144.91	\$326,299
Advancement	Technical Architect	\$305	1089	\$332,100
Advancement	Technical Architect	\$95	1440	\$136,800
Advancement	Business Analyst	\$230	2400	\$552,000
Advancement	Business Analyst	\$230	520	\$119,600
Advancement	Developer	\$65	1600	\$104,000.00
Advancement	Developer	\$60	240	\$14,400.00
Advancement	Business Analyst	\$210	480	\$100,800.00
Advancement	Developer	\$60	960	\$57,600.00
Advancement	Technical Lead	\$75	1200	\$90,000.00
Advancement	Developer	\$60	960	\$57,600.00
Advancement	Quality Assurance	\$60	2400	\$144,000.00
Advancement	CRM-A Architect	\$285	400	\$114,000.00
Advancement	CRM-A Associate	\$230	400	\$92,000.00
Advancement	Affinaquest SME Pool	\$225	0	\$0.00
Integration	Solution Architect	\$285	630.5029225	\$179,693
Integration	Integration Tech Architect (Dev Manager)-Boomi	\$65	728.00	\$47,320
Integration	Integration Developer-Boomi	\$65	2218.23	\$144,185
Integration	Developer	\$65	523.49	\$34,027
Integration	Quality Assurance	\$65	968.23	\$62,935
				\$5,649,790

This Change Order constitutes the entire understanding between Client and Huron with respect to the foregoing changes, supersedes all prior oral and written communications with respect to such changes, and may be amended, modified or changed only in writing when signed by both parties. Except as expressly modified herein, all other terms and conditions of the Statement of Work and the Agreement remain unchanged.


Please indicate your agreement to this Change Order by signing and returning to Huron a copy of this letter. We appreciate the opportunity to be of service to you.

Very truly yours,

HURON CONSULTING SERVICES LLC

By: _____

Acknowledged and Accepted: JAMES MADISON UNIVERSITY

By:  Colleen Johnson

Title: Lead Commodity Contract Officer & Project Manager

Date: 1/8/2024