



CONTRACT MODIFICATION


Date: April 10, 2024
Contract #: UCPJMU6512
Service: Customer Relationship Management System
Modification #: Six
Issued By: James Madison University Ph: 540-568-3137
Colleen Johnson, Lead Commodity Contract Officer &
Project Manager Fx: 540-568-7935
Contractor: Huron Consulting Services
Attn: Vince Salvato
550 W. Van Buren Street
Chicago, IL 60607
Contract Administrator: Robin Bryan, Information Technology

Description of Modification Notice:


The attached Huron Change Order, dated April 5, 2024, hereby modifies UCPJMU6512 Negotiation Summary Attachment A Statement of Work for the referenced narrative and pricing sections therein.

Except as provided herein, all terms and conditions of Contract Number UCPJMU6512, remain unchanged and in full force and effect.

Huron Consulting Services

By: 
Vince Salvato
Name (print) 4/12/2024
Managing Director
Title Date Signed

James Madison University

By: 
Colleen Johnson, CUPO
Name (print) 4/11/2024
Lead Commodity Contract Officer & Project Manager
Title Date Signed



April 5, 2024

James Madison University
800 South Main Street
Harrisonburg, VA 22807

Dear Robin Bryan,

This Change Order for the allocation of integration resource hours (“Change Order”), effective as of the last date of signature here below, describes changes to the Statement of Work (the “SOW”), dated January 24, 2023, as modified by mutual written agreement to date, entered by and between Huron Consulting Services LLC (“Huron”) and James Madison University (“Client”), entered pursuant to that certain Master Services Agreement, Consulting Services Agreement, effective January 25, 2023 (the “Agreement”). The Enterprise (Integration) Workstream of the SOW set forth below are hereby amended as follows:

Objectives and Scope

The purpose of this \$0 addition Change Order is to allocate resource hours to the Integration Solution Architect due to effort needed for this workstream. Hours will be utilized to ensure that the integration workstream stays on track and to extend the resources end date.

The table below reflects the following resource changes:

1. The allocation of resource hours include:
 - a. 262 hours allocated from Developer Resource -> Solution Architect (Brandon Nielsen)
 - b. 171 hours allocated from Quality Assurance Resource -> Integration Solution Architect
 - c. Integration Solution Architect hours increased 98 hours (rate change factored)
 - d. Total Budget decreased \$215 due to rounding of Integration Solution Architect hours
 - i. 729.754385 -> 729
 - e. Budget Dollars: \$5,891,565 -> \$5,891,350



New Resource Plan (3.4.24)					
No.	Workstream	Role	Remote Rate	Hours	Cost
1	Enterprise	Engagement Director	305	343.5	\$ 104,767.50
2	Enterprise	Program Manager	285	1019	\$ 290,415.00
3	Enterprise	Marketing Architect	305	93	\$ 28,365.00
4	Enterprise	Marketing Solution Architect	285	480	\$ 136,800.00
5	Enterprise	Marketing Developer	65	280	\$ 18,200.00
6	Enterprise	Marketing Analyst	230	320	\$ 73,600.00
7	Enterprise	Assessment Solution Architect	305	283.5	\$ 86,467.50
8	Enterprise	Assessment Business Analyst	285	302	\$ 86,070.00
9	Student Success	Engagement Lead	305	135	\$ 41,175.00
10	Student Success	Project Manager	285	520	\$ 148,200.00
11	Student Success	Solution Architect	305	854	\$ 260,470.00
12	Student Success	Business Analyst	230	1024	\$ 235,520.00
13	Student Success	BA/QA/Tester	60	780	\$ 46,800.00
14	Student Success	Business Analyst	60	257	\$ 15,420.00
15	Admissions	Engagement Lead	305	130	\$ 39,650.00
16	Admissions	Solution Architect	305	1120	\$ 341,600.00
17	Admissions	Project Manager	285	520	\$ 148,200.00
18	Admissions	Business Analyst	230	520	\$ 119,600.00
19	Admissions	Technical Lead	230	780	\$ 179,400.00
20	Admissions	Technical Architect	305	240	\$ 73,200.00
21	Admissions	Developer	75	640	\$ 48,000.00
22	Admissions	Business Analyst	65	1264	\$ 82,160.00
23	Advancement	Engagement Lead	305	360	\$ 109,800.00
24	Advancement	Project Management	285	1742	\$ 496,470.00
25	Advancement	Solution Architect	285	1280	\$ 364,800.00
26	Advancement	Technical Architect	305	1184	\$ 361,120.00
27	Advancement	Technical Architect	95	1440	\$ 136,800.00
28	Advancement	Business Analyst	230	2494	\$ 573,620.00
29	Advancement	Business Analyst	230	520	\$ 119,600.00
30	Advancement	Developer	65	1140	\$ 74,100.00
31	Advancement	Developer	60	640	\$ 38,400.00
32	Advancement	Business Analyst	210	480	\$ 100,800.00
33	Advancement	Developer	60	0	\$ -
34	Advancement	Technical Lead	75	1200	\$ 90,000.00
35	Advancement	Developer	60	0	\$ -
36	Advancement	Quality Assurance	60	2459	\$ 147,540.00
37	Advancement	CRM-A Architect	285	400	\$ 114,000.00
38	Advancement	CRM-A Associate	230	400	\$ 92,000.00
39	Advancement	Affinaquest SME Pool	225	0	\$ -
40	Integration	Solution Architect	285	631	\$ 179,835.00
41	Integration	Tech Architect-Dev Manager-Boomi	65	728	\$ 47,320.00
42	Integration	Developer - Boomi	65	2219	\$ 144,235.00
43	Integration	Developer	65	524	\$ 34,060.00
44	Integration	Quality Assurance	65	969	\$ 62,985.00
					\$ 5,891,565.00



New Resource Plan 4/5/2024

No.	Worsktream	Role	Remote Rate	Hours	Cost
1	Enterprise	Engagement Director	305	343.5	\$ 104,767.50
2	Enterprise	Program Manager	285	1019	\$ 290,415.00
3	Enterprise	Marketing Architect	305	93	\$ 28,365.00
4	Enterprise	Marketing Solution Architect	285	480	\$ 136,800.00
5	Enterprise	Marketing Developer	65	280	\$ 18,200.00
6	Enterprise	Marketing Analyst	230	320	\$ 73,600.00
7	Enterprise	Assessment Solution Architect	305	283.5	\$ 86,467.50
8	Enterprise	Assessment Business Analyst	285	302	\$ 86,070.00
9	Student Success	Engagement Lead	305	135	\$ 41,175.00
10	Student Success	Project Manager	285	520	\$ 148,200.00
11	Student Success	Solution Architect	305	854	\$ 260,470.00
12	Student Success	Business Analyst	230	1024	\$ 235,520.00
13	Student Success	BA/QA/Tester	60	780	\$ 46,800.00
14	Student Success	Business Analyst	60	257	\$ 15,420.00
15	Admissions	Engagement Lead	305	130	\$ 39,650.00
16	Admissions	Solution Architect	305	1120	\$ 341,600.00
17	Admissions	Project Manager	285	520	\$ 148,200.00
18	Admissions	Business Analyst	230	520	\$ 119,600.00
19	Admissions	Technical Lead	230	780	\$ 179,400.00
20	Admissions	Technical Architect	305	240	\$ 73,200.00
21	Admissions	Developer	75	640	\$ 48,000.00
22	Admissions	Business Analyst	65	1264	\$ 82,160.00
23	Advancement	Engagement Lead	305	360	\$ 109,800.00
24	Advancement	Project Management	285	1742	\$ 496,470.00
25	Advancement	Solution Architect	285	1280	\$ 364,800.00
26	Advancement	Technical Architect	305	1184	\$ 361,120.00
27	Advancement	Technical Architect	95	1440	\$ 136,800.00
28	Advancement	Business Analyst	230	2494	\$ 573,620.00
29	Advancement	Business Analyst	230	520	\$ 119,600.00
30	Advancement	Developer	65	1140	\$ 74,100.00
31	Advancement	Developer	60	640	\$ 38,400.00
32	Advancement	Business Analyst	210	480	\$ 100,800.00
33	Advancement	Developer	60	0	\$ -
34	Advancement	Technical Lead	75	1200	\$ 90,000.00
35	Advancement	Developer	60	0	\$ -
36	Advancement	Quality Assurance	60	2459	\$ 147,540.00
37	Advancement	CRM-A Architect	285	400	\$ 114,000.00
38	Advancement	CRM-A Associate	230	400	\$ 92,000.00
39	Advancement	Affinaquest SME Pool	225	0	\$ -
40	Integration	Solution Architect	285	729	\$ 207,765.00
41	Integration	Tech Architect-Dev Manager-Boomi	65	728	\$ 47,320.00
42	Integration	Developer - Boomi	65	2219	\$ 144,235.00
43	Integration	Developer	65	262	\$ 17,030.00
44	Integration	Quality Assurance	65	798	\$ 51,870.00
					\$5,891,350.00



PHASE	ESTIMATE
Workstream 1: Enterprise-wide Functionality (includes Integrations total)	\$ 1,292,905.00
Workstream 2: Advising	\$ 747,585.00
Workstream 3: Advancement	\$ 2,819,050.00
Workstream 4: Admissions	\$ 1,031,810.00
	\$ 5,891,350.00

* * *

This Change Order constitutes the entire understanding between Client and Huron with respect to the foregoing changes, supersedes all prior oral and written communications with respect to such changes, and may be amended, modified or changed only in writing when signed by both parties. Except as expressly modified herein, all other terms and conditions of SOW remain unchanged.

Please indicate your agreement to this Change Order by signing and returning to Huron a copy of this letter. We appreciate the opportunity to be of service to you.

Very truly yours,

HURON CONSULTING SERVICES LLC

By: 
A09E1E06GA95495...

Acknowledged and Accepted:

JAMES MADISON UNIVERSITY

By: 

Title: Lead Commodity Contract Officer & Project Manager

Date: 4/11/2024