



CONTRACT MODIFICATION

Date: July 17, 2024
Contract #: UCPJMU6512
Service: Customer Relationship Management System
Modification #: Eight
Issued By: James Madison University Ph: 540-568-3137
Colleen Johnson, Lead Commodity Contract
Officer & Project Manager Fx: 540-568-7935
Contractor: Huron Consulting Services
Attn: ~~Vince Salvato~~ Geoffrey Corb
550 W. Van Buren Street
Chicago, IL 60607
Contract Administrator: Robin Bryan, Information Technology

Description of Modification Notice:

The attached Huron Change Order, dated July 16, 2024, hereby modifies UCPJMU6512 Negotiation Summary Attachment A Statement of Work for the referenced narrative and pricing sections therein.

Except as provided herein, all terms and conditions of Contract Number UCPJMU6512, remain unchanged and in full force and effect.

Huron Consulting Services

By:

Geof Corb

Name (print)

Managing Director

8/14/2024

Title

Date Signed

James Madison University

By:

Colleen Johnson, CUPO

Name (print)

7/17/2024

Lead Commodity Contract Officer & Project Manager

Title

Date Signed

July 16, 2024

James Madison University

800 South Main Street

Harrisonburg, VA 22807

This Change Order ("Change Order"), effective as of the last date of signature below, describes changes to ATTACHMENT A - Statement of Work #1 (the "SOW"), signed January 24, 2023, entered by and between Huron Consulting Services LLC ("Consultant") and James Madison University ("University"), entered pursuant to that certain Consulting Services Agreement, effective January 25, 2023 ("Agreement").

The SOW is amended as follows:

Amended Section: Resource Plan:

This is a zero dollar change order. The CO includes the shift of resource hours/dollars to add an additional developer to the Advancement data migration team. This was due to the increase in effort related to the data conversion team. The hours were shifted from Poonam Thakur to K Lahithya, who will be the new developer on the Advancement workstream.

Section From:

New Resource Plan (6.5.24)					
No.	Worskstream	Role	Remote Rate	Hours	Cost
1	Enterprise	Engagement Director	305	343.5	\$ 104,767.50
2	Enterprise	Program Manager	285	1019	\$ 290,415.00
3	Enterprise	Marketing Architect	305	93	\$ 28,365.00
4	Enterprise	Marketing Solution Architect	285	480	\$ 136,800.00
5	Enterprise	Marketing Developer	65	280	\$ 18,200.00
6	Enterprise	Marketing Analyst	230	320	\$ 73,600.00
7	Enterprise	Assessment Solution Architect	305	283.5	\$ 86,467.50
8	Enterprise	Assessment Business Analyst	285	302	\$ 86,070.00
9	Student Success	Engagement Lead	305	135	\$ 41,175.00
10	Student Success	Project Manager	285	520	\$ 148,200.00
11	Student Success	Solution Architect	305	854	\$ 260,470.00
12	Student Success	Business Analyst	230	1024	\$ 235,520.00
13	Student Success	BA/QA/Tester	60	780	\$ 46,800.00
14	Student Success	Business Analyst	60	257	\$ 15,420.00
15	Admissions	Engagement Lead	305	130	\$ 39,650.00
16	Admissions	Solution Architect	305	1120	\$ 341,600.00
17	Admissions	Project Manager	285	520	\$ 148,200.00
18	Admissions	Business Analyst	230	520	\$ 119,600.00
19	Admissions	Technical Lead	230	780	\$ 179,400.00
20	Admissions	Technical Architect	305	240	\$ 73,200.00
21	Admissions	Developer	75	640	\$ 48,000.00
22	Admissions	Business Analyst	65	1264	\$ 82,160.00
23	Advancement	Engagement Lead	305	360	\$ 109,800.00
24	Advancement	Project Management	285	1782.5263	\$ 508,020.00
25	Advancement	Solution Architect	285	1320.5263	\$ 376,350.00
26	Advancement	Technical Architect	305	1225.3115	\$ 373,720.00
27	Advancement	Technical Architect	95	1440	\$ 136,800.00
28	Advancement	Business Analyst	230	2567.0435	\$ 590,420.00
29	Advancement	Business Analyst	230	520	\$ 119,600.00
30	Advancement	Developer	65	1140	\$ 74,100.00
31	Advancement	Developer	60	360	\$ 21,600.00
32	Advancement	Business Analyst	210	230	\$ 48,300.00
33	Advancement	Developer	60	0	\$ -
34	Advancement	Technical Lead	75	1200	\$ 90,000.00
35	Advancement	Developer	60	0	\$ -
36	Advancement	Quality Assurance	60	2739	\$ 164,340.00
37	Advancement	CRM-A Architect	285	400	\$ 114,000.00
38	Advancement	CRM-A Associate	230	400	\$ 92,000.00
39	Advancement	Affinaquest SME Pool	225	0	\$ -
40	Integration	Solution Architect	285	729	\$ 207,765.00
41	Integration	Tech Architect-Dev Manager-Boomi	65	728	\$ 47,320.00
42	Integration	Developer - Boomi	65	2219	\$ 144,235.00
43	Integration	Developer	65	262	\$ 17,030.00
44	Integration	Quality Assurance	65	798	\$ 51,870.00
45	Admissions/Student Success Support	Solution Architect	305	256	\$ 78,080.00
46	Admissions/Student Success Support	Technical Architect	305	256	\$ 78,080.00
47	Admissions/Student Success Support	Developer	75	256	\$ 19,200.00
48	Admissions/Student Success Support	Business Analyst	65	256	\$ 16,640.00
49	Admissions/Student Success Support	Program Manager	285	25.6	\$ 7,296.00
					\$6,090,646.00

Edit Section To:

New Resource Plan (7.3.24)					
No.	Worskstream	Role	Remote Rate	Hours	Cost
1	Enterprise	Engagement Director	305	343.5	\$ 104,767.50
2	Enterprise	Program Manager	285	1019	\$ 290,415.00
3	Enterprise	Marketing Architect	305	93	\$ 28,365.00
4	Enterprise	Marketing Solution Architect	285	480	\$ 136,800.00
5	Enterprise	Marketing Developer	65	280	\$ 18,200.00
6	Enterprise	Marketing Analyst	230	320	\$ 73,600.00
7	Enterprise	Assessment Solution Architect	305	283.5	\$ 86,467.50
8	Enterprise	Assessment Business Analyst	285	302	\$ 86,070.00
9	Student Success	Engagement Lead	305	135	\$ 41,175.00
10	Student Success	Project Manager	285	520	\$ 148,200.00
11	Student Success	Solution Architect	305	854	\$ 260,470.00
12	Student Success	Business Analyst	230	1024	\$ 235,520.00
13	Student Success	BA/QA/Tester	60	780	\$ 46,800.00
14	Student Success	Business Analyst	60	257	\$ 15,420.00
15	Admissions	Engagement Lead	305	130	\$ 39,650.00
16	Admissions	Solution Architect	305	1120	\$ 341,600.00
17	Admissions	Project Manager	285	520	\$ 148,200.00
18	Admissions	Business Analyst	230	520	\$ 119,600.00
19	Admissions	Technical Lead	230	780	\$ 179,400.00
20	Admissions	Technical Architect	305	240	\$ 73,200.00
21	Admissions	Developer	75	640	\$ 48,000.00
22	Admissions	Business Analyst	65	1264	\$ 82,160.00
23	Advancement	Engagement Lead	305	360	\$ 109,800.00
24	Advancement	Project Management	285	1782.5263	\$ 508,020.00
25	Advancement	Solution Architect	285	1320.5263	\$ 376,350.00
26	Advancement	Technical Architect	305	1225.3115	\$ 373,720.00
27	Advancement	Technical Architect	95	1360	\$ 129,200.00
28	Advancement	Business Analyst	230	2567.0435	\$ 590,420.00
29	Advancement	Business Analyst	230	520	\$ 119,600.00
30	Advancement	Developer	65	1140	\$ 74,100.00
31	Advancement	Developer	60	360	\$ 21,600.00
32	Advancement	Business Analyst	210	230	\$ 48,300.00
33	Advancement	Developer	60	0	\$ -
34	Advancement	Technical Lead	75	1080	\$ 81,000.00
35	Advancement	Developer	60	0	\$ -
36	Advancement	Quality Assurance	60	2739	\$ 164,340.00
37	Advancement	CRM-A Architect	285	400	\$ 114,000.00
38	Advancement	CRM-A Associate	230	400	\$ 92,000.00
39	Advancement	Affinaquest SME Pool	225	0	\$ -
40	Advancement	Developer	60	276.66667	\$ 16,600.00
41	Integration	Solution Architect	285	729	\$ 207,765.00
42	Integration	Tech Architect-Dev Manager-Boomi	65	728	\$ 47,320.00
43	Integration	Developer - Boomi	65	2219	\$ 144,235.00
44	Integration	Developer	65	262	\$ 17,030.00
45	Integration	Quality Assurance	65	798	\$ 51,870.00
46	Admissions/Student Success Support	Solution Architect	305	256	\$ 78,080.00
47	Admissions/Student Success Support	Technical Architect	305	256	\$ 78,080.00
48	Admissions/Student Success Support	Developer	75	256	\$ 19,200.00
49	Admissions/Student Success Support	Business Analyst	65	256	\$ 16,640.00
50	Admissions/Student Success Support	Program Manager	285	25.6	\$ 7,296.00
					\$6,090,646.00

Workflow totals (no modification):

PHASE	ESTIMATE
Workstream 1: Enterprise-wide Functionality (includes Integrations total)	\$ 1,292,905.00
Workstream 2: Advising	\$ 747,585.00
Workstream 3: Advancement	\$ 2,819,050.00
Workstream 4: Admissions	\$ 1,031,810.00
Workstream 5: Admissions/SS Support	\$ 199,296.00
	\$ 6,090,646.00


This Change Order constitutes the entire understanding between Client and Huron with respect to the foregoing changes, supersedes all prior oral and written communications with respect to such changes, and may be amended, modified or changed only in writing when signed by both parties. Except as expressly modified herein, all other terms and conditions of the Statement of Work and the Agreement remain unchanged.

Please indicate your agreement to this Change Order by signing and returning to Huron a copy of this letter. We appreciate the opportunity to be of service to you.

Very truly yours,

HURON CONSULTING SERVICES LLC

By: _____



Geoffrey Corb
Managing Director, Huron Consulting Group
8/14/2024

Acknowledged and Accepted: JAMES MADISON UNIVERSITY

By: Collen J. [Signature]

Title: Lead Commodity Contract Officer & Project Manager

Date: 7/17/2024